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Introduction 
 

In March 2018 the Councils of the Blue Mountains, Camden, Campbelltown, Fairfield, Hawkesbury, 
Liverpool, Penrith and Wollondilly signed a 20-year Western Sydney City Deal with the Australian 
and New South Wales Governments to unlock opportunities in education, business and employment 
for Western Sydney and its people. 

The City Deal brings all levels of government together to plan for the new jobs, transport links, 
communities, green areas and services that will make the region an even better place to live. 

In late 2019, the eight Councils reconfirmed their commitment to working collaboratively for the 
region through the formation of the Western Parkland Councils. This agreement formalised 
governance arrangements as a further evolution towards sustainable relationships between the 
Councils and the realization of their shared objectives for the Western Parkland City. The principle 
functions of the Western Parkland Councils are to: 

• confirm strategic regional priorities for the Western Parkland City and develop strategies and 
plans for delivering these priorities; 

• provide regional leadership for the Western Parkland City and be an advocate for shared 
strategic regional priorities; and 

• identify and take up opportunities for inter-governmental collaboration on matters relating to 
regional priorities including the Western Sydney City Deal.  

The intention is to work together to deliver long-term outcomes for the region.   
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Overview of Delivery Program 
   

This inaugural Delivery Program for 2020 and 2021 aims to direct the Western Parkland Council’s 
activities, strengthen the partnership and clarify shared ambitions. It confirms the commitment to 
improving collaboration between the three levels of government, delivering the City Deal initiatives 
and pursuing regional priorities for better transport and jobs. 

This Delivery Program draws on extensive community engagement by the Councils in developing 
their community strategic plans and other local strategies. It also considers the commitments of the 
Western Sydney City Deal, the Western City District Plan and other important regional initiatives.  
The Delivery Program outlines the key actions the Councils are working on together during 2020 and 
2021 towards the realisation of these longer-term plans for the region.    

The Delivery Program is presented using the four themes identified in the framework for the 
Western City District Plan: 

 

 

 

   

A city supported by 
infrastructure – 
infrastructure 
supporting new 
develops 

A collaborative city – 
working together to 
grow a Greater 
Sydney 

A city for people – 
celebrating diversity 
and putting people at 
the heart of planning 

Housing the city – 
giving people housing 
choices 

A city of great places 
– designing places for 
people 

A well connected city 
– developing a more 
accessible and 
walkable city 

Jobs and skills for the 
city – creating the 
conditions for a 
stronger economy 

A city in its landscape 
– valuing green spaces 
and landscapes 

An efficient city – 
using resources wisely 

A resilient city – 
adapting to a changing 
world 

 

Complementing the actions outlined in this Delivery Program, the Councils also continue to support 
the governance arrangements for the Western Sydney City Deal and the operations of both the 
Western Sydney Planning Partnership and Western Sydney Health Alliance.   

Given the complexities of the Western Sydney environment, regular monitoring and reviews are 
essential to ensure this “living document” responds to emerging issues and remains aligned with the 
Councils’ strategic directions. This progress report highlights key achievements and challenges over 
the last six months and outlines the status of each of the actions identified in the inaugural Delivery 
Program.  
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Highlights – Achievements and Challenges 
 
COVID-19 response 

Since preparing the Delivery Program earlier 
in 2020, the COVID-19 pandemic has had a 
substantial impact on the Western Parkland 
City, as it has globally. Like all communities 
across Sydney, the Western Parkland City has 
experienced the health impacts of the 
pandemic as well as the associated rapid 
changes in public policy and services, 
including significant job losses.    

The Western Parkland Councils have had to 
quickly adapt their operating models to safely 
maintain their diverse services and respond to 
emerging community needs. All the Councils 
have also actively supported local businesses 
and displaced workers through initiatives 
including grant programs and sponsorship of 
‘buy-local’ campaigns. While the pandemic 
has added additional pressure on the financial 
capacity of local governments, the Councils 
are working together to develop programs 
such as the Local Jobs for Local People 
initiative and have brought forward significant 
capital maintenance and construction projects 
to help support local economies. 

 

 

 

 

 

 

Liveability Program 

The Western Sydney Liveability Program is an 
example of capital investment in community 
infrastructure that can both stimulate local 
economic activity and provide an enduring 
community benefit through new facilities. A 
commitment of the Western Sydney City Deal, 
the Liveability Program is jointly funded by 
the three levels of government and will see 
$190M invested 28 projects across the 
Western Parkland City including parks, 
sporting facilities, rejuvenated town centres 
and art and cultural event spaces.   

The first project completed under the 
Liveability Program was Wollondilly Shire 
Council’s Appin District Skate Park - a district 
level park and unique family friendly 
destination that integrates into the natural 
rural environment and was officially opened 
in June 2020. 

Other Western Parkland Councils have 
continued to engage their local communities 
and advance the detailed planning and design 
for their local projects. Ground works have 
commenced, for example, on Campbelltown 
City Council’s Billabong Liveability Project - a 
state-of-the-art water recreation space that 
includes a range of recreational water play 
facilities, landscaped areas, parklands and 
amenities over the four hectare site, including 
a stream, swimming lagoon and a zero-depth 
play area. 

Construction is also nearing completion on 
Fairfield City Council’s all-purpose recreational 
hub at Deerbush Park, adjacent to Fairfield 
Showground.    

Further information on the Liveability 
Program is included on pages 10 – 14. 

  

https://www.google.com.au/url?sa=i&url=https://www.sportslab.com.au/safetyprecautionsforcovid19/&psig=AOvVaw2gTHY8QJOqU3RUomRNMW3q&ust=1603512099068000&source=images&cd=vfe&ved=0CAIQjRxqFwoTCID_mKTqyewCFQAAAAAdAAAAABAS
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Digital Commitments 

Developing a Digital Action Plan (DAP) for the 
Western Parkland City is one of the City Deal 
commitments being led by local government. 
The DAP outlines action areas to guide 
investment decisions and resource allocation 
for Governments to achieve the vision for an 
innovative, digitally connected city.   

The Western Parkland Councils are 
participating in a new tripartite Digital City 
Implementation Steering Committee which 
has been established to coordinate delivery of 
the DAP and the other three digital 
commitments under the City Deal. 

Development of the Smart Western City Plan 
(SWCP) was supported by a 12 month market 
engagement program to surface solutions. 
This included support from Councils for 
innovative trial projects including Telopea 
Park, Buxton; Growback tree monitoring in 
Liverpool and Mobile Apps Man in 
Campbelltown. 

The Western Parkland Councils have launched 
an open data program by uploading 
information to NSW platforms and 
establishing links to the national platforms in 
April 2020. A Western Parkland City Data 
Sharing Governance Sub-committee has been 
established with representatives from each 
Council to agree protocols for maintaining 
their data and further developing the 
catalogue of datasets. 

While implementation of these digital 
commitments is progressing, several 
challenges remain to be addressed if the 
region is to achieve its smart city aspirations 
including the allocation of adequate resources 
to sustain the DAP and SWCP. Responses to 
the COVID-19 pandemic have highlighted the 
current inadequacies in the quality of digital 
connectivity throughout the region and the 
inequity in access and digital fitness. The 
Councils also continue to advocate for greater 
community engagement on 5G programs and 
have assisted with the development of plain 
English FAQs for the community and project 
stakeholders. 

 

 

Land Use Planning 

Local Environment Plans 

All six Western Parkland City growth Councils 
have publicly exhibited their updated draft 
Local Environment Plans (LEPs) and will now 
develop final drafts for endorsement by each 
Council and submission to the Minister for 
Planning and Public Places.   

Planning for the Aerotropolis 

The Western Sydney Aerotropolis Plan closed 
to public comments in March 2020 with the 
Western Sydney Planning Partnership 
required to consider more than 600 
submissions and make recommendations to 
the Minister for Planning to finalise the Plan 
and a new Western Sydney Aerotropolis State 
Environmental Planning Policy (SEPP)  

The Aerotropolis SEPP was released in 
September 2020 and includes rezoning and 
planning controls for the five early release 
precincts of the Aerotropolis. While the 
planning process benefited from the extensive 
contributions of both the Western Parkland 
Councils and other stakeholders, Councils 
have raised concerns with some of the 
provisions in the Aerotropolis SEPP which 
impact development outside of the 
Aerotropolis including constraints on noise 
sensitive uses relating to the Obstacle 
Limitation Surface. The Planning Partnership 
is, therefore, undertaking further work for the 
Minister for Planning through an acoustic 
study and preparation of further technical 
advice.  

Street Design Guidelines 

Street Design Guidelines under the Uniform 
Engineering Design Standards commitment 
have been developed by the Western Sydney 
Planning Partnership and endorsed in August 
2020 for consideration by Councils, subject to 
targeted development industry engagement.   

The Planning Partnership has commenced 
discussions with industry representatives to 
present the Guidelines, which include 
guidance on implementation in Council 
Development Control Plans. The Final 
Engineering Design Manual is also scheduled 
for completion in late 2020.  
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Western Sydney Health Alliance 

The Western Sydney Health Alliance Steering 
Committee includes representatives from the 
Western Parkland Councils as well as the Local 
Health Districts and Primary Health Networks 
for both South Western Sydney and Nepean 
Blue Mountains. Implementation Plans 
including strategic and local place based 
approaches have been prepared for each of 
the focus areas identified for the Health 
Alliance: 

• Access to health and wellbeing services 
• Getting people active 
• Promoting heathy food choices and 

access and 
• Liveability and connections. 

The Health Alliance is currently supporting 
several pilot projects including physical and 
affordable access to fresh fruit and vegetables 
by partnering with Box Divvy (a social 
enterprise supporting food hubs to connect 
communities to local farmers) and a peer 
support program for management of diabetes 
which is awaiting outcome of a funding 
submission. 

The Health Alliance has also made a 
submissions to the Productivity Commission’s 
review of infrastructure contributions and it’s 
Green Paper on productivity improvements.  
Both submissions advocate the benefits of 
public open space, recreation areas and 
community facilities to support physical and 
mental health and well-being, social 
interaction, community building and place-
making. 

 

 

 
 

 

 

Advocacy 

The Western Parkland Councils have 
continued to develop their role in providing 
regional leadership, advocating on a range of 
shared strategic regional priorities.  

For example, the Western Parkland Councils 
made a written submission and gave evidence 
to the NSW Parliamentary Inquiry into Current 
and Future Provision of Health Services in the 
South West Sydney Growth Region which 
focused on the investment required to 
address both the existing deficit in health 
outcomes and future population growth. 

In addition to promoting a regional approach 
through participation in City Deal governance 
arrangements such as the Leadership Group 
which includes the Minister for Western 
Sydney and the Minister for Population, Cities 
and Urban Infrastructure, the Mayoral Forum 
has also held meetings with the NSW Leader 
of the Opposition, the President of LGNSW 
and the Shadow Minister for Cities and Urban 
Infrastructure seeking a greater 
understanding of the regions issues and 
support for further investment in its 
development. 

The Western Parkland Councils also wrote to 
both the Commonwealth and State 
Governments regarding the impact of 
bushfires and the COVID-19 pandemic on the 
region and seeking a greater role for local 
government in economic stimulus programs.  

The Local Government members of the 
Western Sydney Planning Partnership 
prepared a submission to the Productivity 
Commission on potential reform to 
infrastructure contribution arrangements 
which focused on the essential works list and 
land acquisitions. The Councils were also 
successful in securing an extended funding 
timeframe to support further work on the 
accelerated LEP programs for the growth 
Councils. 
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Western Sydney City Deal Evaluation 

A three-year evaluation of the Western 
Sydney City Deal is scheduled to commence in 
March 2021. The Western Parkland Councils 
are sponsoring the development of an 
evaluation framework which is being funded 
by the Commonwealth and NSW 
Governments. The evaluation framework will 
articulate program rationale, specify 
indicators, metrics, and date requirements 
and develop a baseline assessment. 

The University of Newcastle and Hunter 
Research Centre have been engaged to 
undertake this work and the initial report on 
Stage 1 of the project was completed in 
September 2020 following a precedent review 
and stakeholder interviews. The draft 
framework will be developed in October and 
finalised in November following further 
engagement with Councils and other City Deal 
partners. 

Enhancing Regional Collaboration 

A key function of the Western Parkland 
Councils is to identify and take-up 
opportunities for inter-governmental 
collaboration on matters relating to regional 
priorities including the City Deal. The Mayoral 
Forum and General Managers Committee 
have advocated the potential benefits of 
effective collaboration and a genuine 
partnership with local government to a variety 
of stakeholders including Ministers and 
Department Secretaries. 

Earlier this year, the Councils supported the 
City Deal Delivery Officer to co-design a 
Strategic Work Plan for the City Deal which 
outlines City Deal and Western Parkland City 
coordination work streams, milestones and 
critical decision points for City Deal 
commitments over the next 18 months. The 
Strategic Work Plan was endorsed by the 
Leadership Group and will be monitored and 
reviewed biannually.  

 

With the support of the Western Parkland City 
Coordinator, the Councils also developed a 
draft collaboration framework with Transport 
for NSW that seeks to address issues such as 
information sharing, confidentiality, issues 
escalation and communications and media 
engagement. Unfortunately, this proposal 
remains under consideration by TfNSW.   

Recent changes to the Western Parkland City 
Authority (previously the Western City and 
Aerotropolis Authority) have also provided an 
opportunity to enhance regional 
collaboration. The Councils have developed a 
Relationship Agreement with the Authority 
which will guide the way these agencies work 
together to deliver long-term outcomes for 
the region and confirm their commitment to 
authentic inter-governmental collaboration 
on city priorities including the Western 
Sydney City Deal. It confirms the six 
partnership values previously developed by 
the Councils and seeks to strengthen existing 
regional coordination and governance 
arrangements including the Implementation 
Board and Leadership Group established 
through the Western Sydney City Deal.   

Priority projects for the revised Authority 
include development of a Western Parkland 
City Blueprint which aims to map and 
demonstrate the interrelationship and 
interdependencies of land use and 
infrastructure programs over the next 20 
years, and a Regional Economic Development 
Strategy to identify city-based directions and 
actions to drive enduring economic growth 
and investment. Western Parkland Councils 
have actively engaged in co-design of this 
strategy which will include actions that that 
address economic recovery due to the 
pandemic-induced recession and will define 
future responsibilities for economic 
development including the role of Councils, 
the Western Sydney Investment Attraction 
Office, NSW Treasury, Western Parkland City 
Authority and the Commonwealth.  



 

 10 Western Parkland Councils Progress Report 2020 

Liveability Program 
 

The Western Parkland City Liveability Program is providing $190 million for projects underway in all 
eight local government areas. It is jointly funded by the three levels of government and will provide 
vital community infrastructure and public spaces across the Western Parkland City, including parks, 
sporting facilities, rejuvenated town centres and art and cultural event spaces. Not only will these 
projects benefit Western Sydney locals who will use the facilities, but they will also create new jobs 
and stimulate local economies which is more important than ever in 2020. 

Program Status  

Projects Completed     2 

Under construction    7 

Planning/approvals Phase  19 

Jobs created during construction 301 including 12 apprentices and 7 Indigenous workers. 

26 local businesses engaged in construction of the projects underway. 

 

Upcoming milestones October – December 2020 

Blue Mountains – Construction commencing on Springwood Town Centre works and 
Glenbrook Park Playground 

Camden – Construction starts at Fergusons Land Premier Cricket Field and Synthetic Playing 
Field installed in Narellan 

Campbelltown – construction continuing at the Campbelltown Billabong Parklands 

Fairfield – Construction on Aquatopia Wavepool commencing  

Hawkesbury – Council consideration of the three Master Plans to revitalize town centres  

Liverpool – Commencing construction of amenities at Phillips Park, Lurnea  

Penrith – Design for Regatta Park completed  

Wollondilly – Construction commencing on Tahmoor Sporting Complex 

 
  

Glenbrook Park Inclusive Playground, 
Glenbrook 

Phillips Park, Liverpool Deerbush Park Inclusive Playground, 
Fairfield 
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Blue Mountains City Council 
Project:  New amenities, upgrades to parks and recreational areas and improve access to 

Springwood District Library  

Funding:  $18.8m [$3.8m (Council), $7.5m (NSW) and $7.5m (Cth)]  

Overview:  New amenities and upgrades to parks and recreational areas across the local 
government area. Includes new playgrounds and play areas, pedestrian and cycle 
links, accessible amenities, picnic areas, upgrades to Springwood Library, and a new 
inclusive children’s pool at Katoomba. Installation of a fully automatic door on the 
lower ground level of the Springwood District Library 

 
In November, construction will commence on 
the Glenbrook Playground Stage 2 and 
accessibility upgrade of three pedestrian 
crossings at Springwood Town Centre.  

Construction will commence in February 2021 
on replacement toilet block and pathway at 
Blackheath Soldiers Memorial Park, accessible 
loop path and dog off-leash area at Lawson 
Parklands, redevelopment of Springwood 
Library and installation of a new roundabout, 
footpath upgrades and other pedestrian 
safety elements to Blackheath town Centre.   

 

Camden Council 
Project:  New sporting facilities – cricket facility, Narellan Sports Hub and a synthetic playing 

field 

Funding: $26.1m [$10.9m (Council), $7.5m (NSW) and $7.5m (Cth)] 

Overview:  Three projects to improve liveability and accessibility to sport and recreation 
facilities.  

The installation of Camden’s first synthetic playing field at Nott Oval has been completed.  

Stage 2 of the Narellan Sports Hub Project will expand the sporting precinct by adding 14 netball 
courts, a dedicated athletics facility, extended rugby league field, 1.5km walking and cycling track, 
floodlighting, internal roadways and additional parking, to be completed in December 2021.  

Stage 1 of the Fergusons Land Premier Cricket Facility includes a 6-turf wicket cricket oval, five 
cricket training nets, irrigation system, amenities with change rooms, storage facility, and car parking 
for 50 vehicles, to be completed in December 2021. 

Rejuvenation of Springwood Town Centre 

 

          Nott Oval synthetic playing field                        Narellan Sports Hub Sod Turning                   Fergusons Land Premier Cricket Facility 
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Campbelltown City Council 
Project:  Campbelltown Billabong Parklands 

Funding:  $18.75m [($3.75m (Council), $7.5m (NSW) and $7.5m (Cth)] 

Overview:  An iconic swimming lagoon at Apex Park, Bradbury. The project will offset the urban 
heat island effect, integrate with adjacent areas to create a community and 
recreational hub and celebrate Campbelltown’s Aboriginal community through the 
project design. 

The Campbelltown Billabong Parklands will provide a 
community and recreational hub that incorporates a 
variety of water experiences, open lawns, pavilion 
buildings with change facilities and a café, picnic 
settings, meandering pathways, shade structures, tree 
and garden beds of with native plants.  

The design of the billabong is inspired by nearby 
Dharawal National Park and celebrates 
Campbelltown’s Aboriginal community through the 
project design.  In addition to providing a recreational 
opportunity for visitors all year round, the facility will 
also assist in reducing the urban heat island effect and 
provide relief from the particularly hot summers 
experienced in Western Sydney. 
 

Fairfield City Council 
Project:  Fairfield Showgrounds Upgrades and Aquatopia Water Park  

Funding:  $34.m [$19.m (Council), $7.5m (NSW) and $7.5m (Cth)] 

Overview:  New sporting fields and amenities, grandstand upgrades, improved field lighting, 
new recreation areas and an additional synthetic court at the Showgrounds and 
construction of a wave pool and amenities facilities at Aquatopia Water Park at 
Prairiewood. 

The Fairfield Showground multipurpose amenities 
building features a community space, large change 
rooms, gym/training room, office space, first aid 
facility and rooms for doctors and match officials. The 
adjoining all-abilities playground will include inclusive 
play equipment, water play, ropes course, flying fox, 
riding track, picnic tables and outdoor gym. 

 

A wave pool with surfable breaking waves will be built 
at Aquatopia Water Park and provide a fun space for 
the community to gather to stay cool during summer, 
as well as a space for surfing and learn-to-swim 
lessons.  The wave pool is still in the design phase and 
due to open in time for summer 2021/2022. 

 

Fairfield Showground Facilities 

The Billabong, Artist’s Impression Only 
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Hawkesbury City Council 
Project: Rejuvenation of town centres at Windsor, Richmond and South Windsor 

Funding:  $18.75m [$3.75m (Council), $7.5m (NSW) and $7.5m (Cth)] 

Overview:  The purpose of this project is to revitalise the heart of each centre through a range 
of civil and public domain works including streetscapes, new trees, pedestrian 
crossings, improved accessibility, wayfinding, heritage storytelling and public spaces.  

A thorough community/Indigenous 
consultation process allowed for an 
integrated outcome between Council and 
community and ensured heritage, local 
character and resilient design features 
guided design recommendations.  

The project has recently been public 
exhibition and formally adopted by Council.  

Detailed design and documentation will 
commence at the end of 2020 with 
construction to begin mid-2021. 

 

Liverpool City Council 
Project:  Community and recreational hub in Lurnea and a playground and a sports field at 

Lighthorse Park, Liverpool 

Funding:  $22.9m [$7.9m (Council), $7.5m (NSW) and $7.5m (Cth)] 

Overview:  A new community and recreational hub in Phillips Park, Lurnea. The hub will provide 
a range of community and recreational and sporting uses, with a new community 
centre, play and recreation facilities, and quality open space.  Lighthorse Park will 
also be transformed through staged upgrades and embellishment. 

Phillips Park 
A multi-purpose community hub, dual 
soccer/cricket sports oval, children’s 
playground, outdoor fitness gyms and picnic 
facilities. Currently, bulk earthworks are 
nearing completion and building has 
commenced. 

Lighthorse Park 

Staged upgrades and embellishment to 
transform this underutilised park into a 
vibrant    and active public space. Landscape 
design contractor to be appointed in 
November 2020.  

 

George Street, Windsor Rendering 

Phillips Park, Lurnea 
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Penrith City Council 
Project:  Transformation of Regatta Park 
Funding:  $24m [$9m (Council), $7.5m (NSW) and $7.5m (Cth)] 

Overview:  Park improvements include a new playground, water’s edge amphitheatre, cages, 
public art, new paths and recreational facilities. 

Council and the community’s vision for a high-
quality recreational precinct at the Nepean River 
is closer to being realised with several important 
stages in the new $24 million dollar Regatta 
Park project now underway.  

Council will invite Expressions of Interest from 
artists to create an iconic public artwork 
which celebrates the history and significance of 
the location, highlights Park’s features, and 
welcomes the community and visitors to the 
area.  

The final design for Regatta Park is expected in Q4 
2020 and marks an important milestone in this 
city-shaping project which will commence 
construction in 2021. 
  

Wollondilly Shire Council 
Project: District skate park and fitness facilities in Wollondilly, Community Cultural Centre 

and Tahmoor Sporting Complex  

Funding:  $27.1m [$12.1m (Council), $7.5m (NSW) and $7.5m (Cth)] 

Overview:  A new District Skate Park at Appin Park, outdoor fitness equipment in eight 
locations, a Community and Cultural Centre at Picton and Tahmoor Sporting 
Complex. 

The Community and Cultural Centre I being built as part of the Picton Town Centre revitalization 
project. Sub-projects include a refurbish Shire Hall, new mixed-use community building, and a 
community and cultural centre 

Wollondilly Community, Cultural and Civic Precinct, Picton Appin Skate Park Opening, Appin 

Regatta Park, Nepean River 
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Status of Delivery Program Actions 
Infrastructure and Collaboration 

Principle # Delivery Program Actions Lead Current Status 

Uniform 
standards 

1 

Develop street design 
guidelines to support 
uniform, best-practice 
local government 
standards 

Planning 
Partnership 

• In August, the Western Sydney Planning 
Partnership’s Project Control Group (PCG) 
endorsed the Street Design Guidelines (SDG) for 
consideration by Councils, subject to targeted 
development industry engagement. 

• An Approach and Implementation Paper 
accompanied the Street Design Guidelines and 
provides a background on the project approach 
and guidance on implementation in Council 
Development Control Plans (DCPs). 

• The Planning Partnership has commenced 
targeted engagement with development industry 
representatives including the UDIA and PCA. 

Uniform 
standards 

2 
Develop an engineering 
design manual for 
consideration by Councils 

Planning 
Partnership 

•  A final draft of the Engineering Design Manual 
has been circulated to Councils for comment. 

Quality public 
infrastructure 

3 

Contribute to the two 
initial place-based 
infrastructure compacts 
for Western Sydney 
Aerotropolis including 
development of the 
business cases 

Councils 

• Councils participated in a series of workshops and 
stakeholder engagement held by the Greater 
Sydney Commission (GSC) during July and August 
2020 to discuss consolidated infrastructure needs 
and costs across the Aerotropolis and Greater 
Penrith to Eastern Creek areas.  This included 
consideration of different scenarios, projected 
growth figures, outcomes framework as well as 
the staging and sequencing principles. 

• On 8 September 2020, the Infrastructure Delivery 
Committee endorsed five draft key findings and 
ten proposed actions for both Place-Based 
Infrastructure Compacts (PICs) (Western Sydney 
Aerotropolis Growth Area (WSAGA) and Greater 
Penrith to Eastern Creek (GPEC) and the PICs are 
on track to be completed in full by the end of Q2-
2021. 

Quality public 
infrastructure 

4 

Advocate for the timely 
development of further 
place-based infrastructure 
compacts in Western 
Sydney 

Councils 

• Councils have continued to advocate for further 
PICs for the growth areas of the region. The 
current Western Sydney PIC Program has been 
transferred from the GSC to the newly expanded 
functions of the Western Parkland City Authority.  
Further opportunities to seek commitment and 
timeframes for additional PICs may arise through 
the Authority’s current project in developing a 
“blueprint” for the development of the Western 
Parkland City. 
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Principle # Delivery Program Actions Lead Current Status 

Quality public 
infrastructure 

5 

Contribute to the Greater 
Penrith to Eastern Creek 
Land Use and 
Infrastructure and 
Implementation Plan and 
endorse the strategic 
document to guide 
infrastructure planning 
and provision in this area 

Councils 

• Development of a Land Use and Infrastructure 
and Implementation Plan (LUIIP) for the potential 
Greater Penrith to Eastern Creek growth area is 
underway, being led by the Department of 
Planning, Industry and Environment in 
collaboration with State agencies and both 
Penrith and Blacktown City Councils. 

• A draft vision statement has been prepared for 
GPEC which includes a potential structure plan, 
principles and next steps or actions to guide 
future planning for GPEC. The draft LUIIP will be 
released to align with the PIC and will inform the 
next stages of precinct planning.   

• Penrith City Council is seeking an opportunity to 
review the vision statement and brief Councillors 
prior to it being released.  

Quality public 
infrastructure 

6 

Review the Planning 
Partnership and 
determine future 
operations through 
consultation with Councils 
and other stakeholders 

Planning 
Partnership 

• The Planning Partnership is hosted by Liverpool 
City Council and continues to operate under a 
Heads of Agreement establish by the members in 
2018. 

• The Agreement commits to the Planning 
Partnership Office for at least 3 years (ending 30 
June 2021). 

• A review will be undertaken by Q2 of 2021 to 
determine future operations. 

Local 
Government 
Collaboration 

7 

Develop social 
procurement policy 
frameworks and 
initiatives to help local 
enterprises to compete 
for local government 
business 

Councils 

• All the Councils have responded to the impact of 
the summer bushfires and COVID-19 pandemic on 
local enterprises through initiates including grant 
programs and sponsorship of “buy-local” 
campaigns.  

• The Councils’ economic development specialist 
staff have shared information on other 
government responses and different local 
approaches including the example social 
procurement policy of Fairfield City Council. 
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Principle # Delivery Program Actions Lead Current Status 

Local 
Government 
Collaboration 

8 

Develop an evaluation 
framework to measure 
the effectiveness of the 
City Deal with the 
Australian and NSW 
Governments and 
contribute to the three-
year review 

Councils 

• The Western Parkland Councils agreed to sponsor 
the development of an evaluation framework 
which is being jointly funded by the 
Commonwealth and NSW Governments. 

• Campbelltown City Council supported a tender 
process which resulted in the appointment of the 
University of Newcastle and Hunter Research 
Centre as consultants for the project. 

• The consultant’s initial report on Stage 1 of the 
project was completed in September following a 
precedent review and stakeholder interviews.   
The draft framework will be developed in October 
and finalised in November following further 
engagement with Councils and other City Deal 
partners. 

Local 
Government 
Collaboration 

9 

Identify evolving strategic 
regional priorities and 
opportunities that could 
be considered as the City 
Deal matures 

Councils 

• The Councils’ Lead Officers have prepared “key 
messages” for the General Managers that seek to 
identify and confirm the Councils’ shared views 
and priorities for different issue areas including 
skills and education, transport infrastructure and 
health facilities and services. 

Advocacy 10 

Promote shared strategic 
regional priorities and 
consistent responses to 
emerging issues beyond 
the scope of the City Deal, 
including: 

• Response to 
pandemic 

• Flood Management 

• Circular Economy; 
and 

• Waste Management 

Councils 

• The Councils have advocated for the Western 
Parkland City and promoted a collaborative 
approach to regional issues through regular 
participation in City Deal governance 
arrangements such as the Leadership Group 
which includes the Minister for Western Sydney 
and the Minister for Population, Cities and Urban 
Infrastructure.  

• A variety of engagements have also been held 
including the Mayoral Forum meetings with the 
NSW Leader of the Opposition, the President of 
LGNSW and the Shadow Minister for Cities and 
Urban Infrastructure and the General Managers 
meeting with NSW Department Secretaries and 
the NSW Productivity Commissioner.  

• The Western Parkland Councils also wrote to both 
the Commonwealth and State Governments 
regarding the impact of bushfires and the COVID-
19 pandemic on the region and seeking a greater 
role for local government in economic stimulus 
programs.  

• The Councils were also successful in securing an 
extended funding timeframe to support further 
work on the accelerated LEP programs for the 
growth Councils.  
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Liveability 

Principle # Delivery Program Actions Lead Current Status 

Housing 
diversity and 
affordability 

11 

Complete preparation of 
new Local Environment 
Plans and consider 
incorporation of housing 
targets in updated LEPs of 
the six growth local 
government areas 

Councils 

• The six growth Councils which received funding 
through the Accelerated LEP Review Program 
(Camden, Campbelltown, Fairfield, Liverpool, 
Penrith and Wollondilly) have all prepared their 
draft LEPs and finalised the public exhibition by 
the end of July 2020. 

• The Councils will progressively endorse each 
respective LEP for submission to the Minister for 
Planning and Public Spaces. 

• The Councils are also continuing with associated 
planning activities including research into 
affordable housing strategies. 

• Blue Mountains City Council and Hawkesbury City 
Council are also on track to complete their LEPs in 
2021. 

Housing 
diversity and 
affordability 

12 

Document the current 
position across the region 
and identify a range of 
mechanisms to support 
affordable housing that 
each of the Western 
Parkland Councils may 
consider in developing 
their local strategies 

Planning 
Partnership 

• This project is being funded by the partner 
Councils and coordinated by the Planning 
Partnership with a working group of officers from 
each of the Councils. 

• SGS Economics has been appointed as the lead 
consultants and have commenced work on this 
project.  

• The project is expected to be completed by 
December 2020 with the findings to be 
considered by each Council for their Housing 
Strategies and LEPs. 

Local 
developer 
contributions 

13 

Review policy and 
administrative 
arrangements to reform 
local developer 
contributions and provide 
advice to Councils on 
sustainable ways to fund 
infrastructure to support 
local communities 

Planning 
Partnership 

• Planning Partnership is coordinating a working 
group for its member Councils examining 
opportunities to improve policy settings and the 
administration of local infrastructure developer 
contributions. 

• A submission was prepared to the Productivity 
Commission on potential reform to infrastructure 
contribution arrangements which focused on the 
essential works list and land acquisitions. 

• The Working Group has also commenced 
preparation of a toolkit to support best practice in 
infrastructure contributions planning and 
management including processes for preparing 
plans and Voluntary Planning Agreements, 
indexation, developer securities, borrowings and 
instructions for costing land.  The toolkit is on 
track to be finalised in Q4 2020. 
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Principle # Delivery Program Actions Lead Current Status 

Community 
infrastructure 
and public 
spaces 

14 

Deliver capital works 
projects funded thorough 
Western Parkland City 
Liveability Program 

Councils 

• The Western Parkland City Liveability Program is 
providing $190 million for projects underway in all 
eight local government areas. It is jointly funded 
but the three levels of government and will 
provide vital community infrastructure and public 
spaces across the Western Parkland City, 
including parks, sporting facilities, rejuvenated 
town centres and art and cultural event spaces.   

• All Councils have made substantive progress on 
their Liveability Program capital projects as 
outlined on pages 10 – 14. 

• The first two projects completed through the 
Liveability Program were 

- Wollondilly Shire Council’s Appin District 
Skate Park 

- Fairfield City Council completed the multi-
purpose amenities building at the Fairfield 
Showground in August, comprising 
changerooms, officials’ rooms, kitchen/kiosk, 
community room and stage.  

• Councils have implemented a Tracking Tool with 
the City Deal Delivery Office to monitor Liveability 
Program projects and commenced a coordinated 
social media campaign to raise awareness about 
these projects.  

Western 
Sydney Health 
Alliance 

15 

Develop implementation 
plans for the four working 
groups under the Health 
Alliance and priority 
projects: 

• trial and evaluate the 
Diabetes Support 
Program 
local community led 
grower marked "hubs" 
in public spaces and 
facilities 

• promote access to 
council-run leisure 
centres 

• launch the Healthy 
Street program; and 

• develop and 
implement a social 
connectedness 
framework 

Health 
Alliance 

• The Western Sydney Health Alliance Steering 
Committee includes representatives from the 
Western Parkland Councils as well as the Local 
Health Districts and Primary Health Networks for 
both South Western Sydney and Nepean Blue 
Mountains and continues to meet monthly. 

• Implementation Plans including strategic and local 
place based approaches have been prepared for 
each of the focus areas identified for the Health 
Alliance: 
- Access to Health and Wellbeing Services 

- Getting People Active 

- Promoting heathy food choices and access 
and 

- Liveability and Connections. 

• Key stakeholders engaged to collaborate in each 
of the Health Alliance focus areas, including 
Universities, Department of Planning, 
Infrastructure and Environment, NSW Sport and 
Transport for NSW. 

• Example projects being piloted include : 

- Box Divvy - a social enterprise supporting 
food hubs to connect communities to local 
farmers and 

- A peer support program for management of 
diabetes has also been developed and is 
awaiting outcome of a funding submission. 
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Principle # Delivery Program Actions Lead Current Status 

Advocacy 16 

Advocate for the planning 
and provision of 
appropriate health 
facilities and services to 
support the region's 
growing population 

Councils 

• The Western Parkland Councils prepared a 
written submission and gave evidence to the NSW 
Parliamentary Inquiry into Current and Future 
Provision of Health Services in the South West 
Sydney Growth Region which focused on the 
investment required to address both the existing 
deficit in health outcomes and future population 
growth. 

• Western Sydney Health Alliance also made a 
submission to the Productivity Commission’s 
review of infrastructure contributions and its 
Green Paper on productivity improvements, both  
advocating the benefits of public open space, 
recreation areas and community facilities to 
support physical and mental health and well-
being, social interaction, community building and 
place-making.  
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Productivity 

Principle # Delivery Program Actions Lead Current Status 

Investment 
attraction 17 

Collaborate with the 
WCAA on shared actions 
detailed in Delivering the 
Western Parkland City 
including local industry 
and job attraction 
strategies 

Councils 

• The Western City and Aerotropolis Authority has 
been revised and renamed the Western Parkland 
City Authority with a greater focus on supporting 
regional development beyond the Aerotropolis.    

• The Western Parkland Councils have developed a 
Relationship Agreement with the Authority to 
guide the way these agencies work together to 
deliver long-term outcomes for the region and 
confirm their commitment to authentic inter-
governmental collaboration on city priorities 
including the Western Sydney City Deal.  

• The Councils are actively engaged in the 
development of a regional economic 
development strategy which is a priority project 
being led by the Authority (see below).  

Investment 
attraction 

18 

Clarify roles and 
responsibilities for 
investment attraction 
with WCAA and the 
Western Sydney 
Investment Attraction 
Office to ensure 
investment benefits the 
broader Western Parkland 
City 

Councils 

• The Councils’ economic development specialists 
continue to meet regularly with the Western 
Sydney Investment Attraction Office (WSIAO) and 
other government stakeholders to share 
information and coordinate investment attraction 
activities.   The Office will be transferred to the 
Authority as part of its new functions. 

• The regional economic development strategy 
currently being prepared will also help define the 
regional identity and investment proposition and 
identify key actions for collaboration by these 
agencies. 

Investment 
attraction 

19 

Contribute to decisions 
around future uses of the 
Investment Attraction 
Fund to support regional 
economic development 

Councils 

• The Western Parkland Councils worked with the 
Delivery Office, WSIAO and the Western Parkland 
City -Coordinator to develop two proposals for 
application of the unspent Investment Attraction 
Funds.   Consideration of these proposals has 
been deferred to be further considered as part of 
the regional economic development strategy. 

Economic 
development 

20 

Contribute to a regional 
economic development 
strategy to sustain and 
expand City Deal 
commitments 

Councils 

• The Councils are actively engaged in the 
development of a regional economic 
development strategy which is a priority project 
being led by the Authority and builds on the Local 
Strategic Planning Statements and economic 
strategies and other relevant plans of the eight 
Councils.   

• The strategic objectives, principles and focus 
sectors have been agreed and the draft strategy 
will be prepared in Q4 2020.     
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Principle # Delivery Program Actions Lead Current Status 

Economic 
development 

21 

Collaborate on initiatives 
to support local 
businesses including 
social procurement 
programs and 'buy local' 
campaigns 

Councils 

• All the Councils have responded to the impact of 
the summer bushfires and COVID-19 pandemic on 
local businesses through initiates including grant 
programs and sponsorship of ‘buy-local’ 
campaigns.  

• The Councils’ economic development specialist 
staff meet regularly to shared information on 
other economic stimulus initiatives of the three 
levels of government. 

• The Western Parkland Councils also wrote to both 
the Commonwealth and State Governments 
regarding the impact of bushfires and the COVID-
19 pandemic on the region and seeking a greater 
role for local government in economic stimulus 
programs.  

Economic 
development 

22 

Investigate opportunities 
to connect local people to 
local jobs, particularly for 
displaced workers 

Councils 

• The Western Parkland Councils are supporting a 
‘local jobs for local people’ project initiated by 
Liverpool City Council.  Different delivery models 
have been explored and stakeholder interviews 
completed in the preparation of a draft proposal 
that will also be used to inform the development 
of the regional economic development strategy. 

Aerotropolis 23 

Prepare the Aerotropolis 
planning package, 
including: 

• final Western Sydney 
Aerotropolis Plan, 
SEPP and Stage 1 DCP 

• final precinct plans 
for initial precincts 
and Stage 2 DPC 

Planning 
Partnership 

• Following public exhibition of the Western Sydney 
Aerotropolis Plan earlier in the year, the final 
planning package was released in September 2020 
including: 
- Western Sydney Aerotropolis Plan (WSAP) 

Western Sydney Aerotropolis Plan Finalisation 
Report. 

- Western Sydney Aerotropolis (Aerotropolis) 
State Environmental Planning Policy (SEPP). 

- Amendment to the Environmental Planning 
and Assessment Regulation 2000. 

- New Minister Direction 7.8 Implementation of 
Western Sydney Aerotropolis Plan. 

- Western Sydney Aerotropolis Development 
Control Plan (DCP) Phase 1. 

• Additional work will be undertaken in Q4 2020 
through an acoustic study to inform further 
consideration of noise controls arising from the 
Aerotropolis SEPP. 

• More detailed precinct planning has also 
commenced with the adoption of precinct plans 
scheduled for late 2020. 
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Principle # Delivery Program Actions Lead Current Status 

30-minute City 24 

Contribute to the 
planning for major 
transport projects such as 
Sydney Metro Greater 
West 

Councils 

• Councils continue to liaise with Sydney Metro 
regarding WSA rail line and planning for station 
precincts etc. as well as seeking input to planning 
for other major transport projects including rapid 
bus services and transport corridors.  

30-minute City 25 

Contribute to detailed co-
design of rapid bus 
services including routes 
to and from 
Campbelltown, Liverpool 
and Penrith 

Councils 

• TfNSW has commenced planning for the rapid bus 
services with funding approved for Detailed 
Planning and Final Business Case which will include 
the short-term (2026) network plan and longer-
term (2036+) network strategy. 

• The Western Parkland Councils have participate in 
key stakeholder workshops during July and August 
2020 which identified route options for each 
corridor and process to collaborate on 
identification of evaluation criteria to determine 
the preferred route.  

• TfNSW is preparing a baseline report summarising 
the findings of initial investigations for further 
discussion with Councils.  

• The Western Parkland Councils are also supporting 
a proposal from Liverpool City Council to develop 
advocacy tools for better bus services throughout 
the region. 

30-minute City 26 

Contribute to an 
integrated transport plan 
for the region that 
includes intraregional 
links and regional roads 

Councils 

• WCPA has commenced preparation of a ‘blueprint’ 
to document existing plans and commitments for 
the region and map interrelationships including 
transport infrastructure gaps. All councils are 
contributing planning information and advice 
through workshops commencing in October 2020.  

• Campbelltown, Camden and Wollondilly Councils 
are also working with TfNSW on a pilot Sub-District 
Integrated Network Plan.  A draft plan has been 
completed for consideration by the Councils. 

Digital 
connectivity 

27 

Implement priority 
initiatives identified in the 
Digital Action Plan: 

• Find ways to 
represent citizens far 
and wide 

• Create a register of 
data and ICT assets 

• Implement a data 
governance 
framework 

• Implement a 
framework for data 
sharing 

• Improve baseline and 
map digital literacy 

Councils 

• The Western Sydney City Deal Implementation 
Board endorsed the Digital Action Plan (DAP) in 
August 2020. 

• Councils are participating on a new tripartite 
Digital City Implementation Steering Committee 
which has been established to coordinate delivery 
of the DAP and the other three digital 
commitments under the City Deal. 

• Wollondilly Shire Council is leading a sub-
committee focused on the DAP which has 
identified priority activities to be initiated during 
the current financial year. 
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Principle # Delivery Program Actions Lead Current Status 

Digital 
connectivity 28 

Contribute to the Smart 
City Program Strategic 
Business Case and 
support pilot projects 

Councils 

• Local Government contributed to the development of a 
strategic business case for the Smart Western City 
Program (SWCP) which established that there is a strong 
economic case for investment and a high readiness for the 
next stage of development. 

• The Western Sydney City Deal Implementation Board 
endorsed SWSP in August 2020. 

• Development of the SWCP was supported by a 12 month 
market engagement program to surface solutions to make 
Western Sydney the smartest and most connected city it 
can be. This included support from Councils for test and 
trial innovative projects including Telopea Park, Buxton; 
Growback tree monitoring in Liverpool and Mobile Apps 
Man in Campbelltown. 

• A draft Western Parkland City Cyber Strategy Report has 
been prepared including resourcing recommendations. 

Digital 
connectivity 29 

Develop further the local 
government open data 
program by expanding 
agreed data sets and 
embedding maintenance 
protocols 

Councils 

• Local government is supporting development of the NSW 
Digital Twin. 

• The Western Parkland Councils initial open data was 
uploaded to NSW platforms and linked to the national 
platforms in April 2020. 

• A Western Parkland City Data Sharing Governance Sub-
committee has been established with representatives 
from each Council to agree protocols for maintaining 
their data and further developing the catalogue of 
datasets. 

• The Councils have appointed Peclet Technology to deliver 
an integrated data sharing solution including a data 
visualization platform and IoT storage platform 
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Principle # Delivery Program Actions Lead Current Status 

Digital 
connectivity 

30 

Participate in the design 
and implementation of 5G 
infrastructure and 
application trials 

Councils 

• Western Parkland Councils continue to advocate 
for greater community engagement on 5G 
programs and assisted with the development of 
plain English FAQs for the community and project 
stakeholders. 

• Local Government participates on a working 
group which is developing 5G trials for this region. 

• All three mobile network operators responded to 
the NSW Government’s EOI process for Stage 1 of 
these trials to test passive infrastructure sharing. 
These trials aim to improve the amenity for 
communities and commercial cost outcomes by 
reducing the number of devices needed. 

• Three trial sites have been agreed to commence 
in Q4 2020: 

- Penrith City Council - Sydney Science Park  
developer is Celestino Group;   

- Campbelltown City Council -  Mt Gilead - 
developer is Lendlease; and  

- Wollondilly Shire Council - SE Wilton - 
developer is Risland  

Surplus 
government 
land 

31 

Collaborate with the 
Australian and NSW 
Governments to leverage 
government land holdings 
at Campbelltown to 
develop the South West 
Community and Justice 
Precinct and drive 
economic grown 

Councils 

• The three levels of government have collectively 
committed $1 million towards the development 
of a strategic business case for the South West 
Community and Justice Precinct (SWSCJP). 

• A visioning workshop was held in July 2020 for the 
SWSCJP project and consultants are being 
engaged to prepare a strategic business case. 

• Campbelltown City Council participates in the 
project Steering Committee with representatives 
from all three levels of Government.  

Surplus 
government 
land 

32 

Collaborate with 
Australian and NSW 
Governments to release 
the multi-user depot at 
Penrith for development 
to achieve jobs growth. 

Councils 

• Department of Defence’s consultancy team 
undertook a number of studies to inform planning 
outcomes for the multi-user depot site in Penrith.  
The economic study found limited demand for 
additional commercial development in the short 
to medium term in the Penrith CBD. It proposed 
that Defence seek a mixed used rezoning, which 
would encompass both commercial and 
residential development. 

• Penrith City Council has engaged consultants to 
undertake a peer review of the economic study, 
which will be complete in October 2020.  

• Defence and Penrith City Council continue to 
work closely together on progressing 
development of the Planning Proposal for the 
site.  Penrith Council is also seeking advice from 
DPIE regarding flood evacuation pertaining to 
particular land uses that may be in the Planning 
Proposal. 
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Sustainability 

Principle # Delivery Program Actions Lead Current Status 

Green Grid 33 

Consider core principles 
for the region's green grid 
as a network of quality 
green spaces and healthy 
waterways 

Councils 

• DPIE is developing a business case for blue and 
green infrastructure delivery in the Wianamatta 
South Creek Corridor and a feasibility study into a 
regional approach for storm water and waterways 
management in the catchment. The project team 
has established an engagement plan with 
stakeholders, including Councils. 

• Some Councils are also continuing to develop 
local green grid strategies. 

Green Grid 34 
Prepare a best practice 
guide to quality urban 
parks and open spaces 

Councils 

• Penrith City Council’s Kingswood Town Centre 
Project and Liverpool City Council’s Railway Street 
Service Lane Project have both been included as 
demonstration projects in DPIE’s “Places to Love” 
program. 

• Telopea Park in Buxton has also been included as 
a case study in the guide for COVID Safe Summer 
in NSW.  The park now has free WiFi and smart 
sensors to gain insights about park and facilities 
usage.   

• Councils have also been working with the Nepean 
Blue Mountains and South Western Sydney Local 
Health Districts to prepare for a series of 
workshops in October and November 2020 on the 
successes, challenges and lessons of how to 
embed health and wellbeing principles and 
liveability indicators in the design and planning of 
public domains. 

Resilience 35 

Develop strategies to 
reduce urban heat and 
advocate for more 
extensive tree planting 
programs 

Councils 

• Western Parkland Councils continue to 
collaborate on the temperature sensing program 
to monitor local climates and support the 
development of activities to reduce urban heat. 

• Liverpool City Council has a pilot project arising 
from the market soundings for the Smart Western 
City Strategy (SWCS) which is trialing a digital tree 
register and monitoring. 

• Another pilot project from the SWCS developed 
by Wollondilly Shire Council Telopea Park in 
Buxton provides free WiFi, smart sensors and 
cameras to inform future park planning, design 
and maintenance.   

Resilience 36 

Document experiences in 
responding to drought, 
bushfires, flooding and 
the COVID-19 Pandemic 
to inform improved 
emergency management 
and business continuity 
policies and plans 

Councils 

• The General Managers of the Western Parkland 
Councils met weekly during the initial months of 
the COVID-19 pandemic to share information on 
both the strategic and operational responses 
across a wide range of local government services. 

• Many Councils have taken the opportunity to 
review their local emergency management plans 
in collaboration with relevant agencies. 

• The NSW Government has advised it will be 
establishing a Resilience and Recovery Committee 
for the Western Parkland City with representation 
from key State agencies and Local Government.   
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Financial overview 
 

Each of the eight member Councils makes financial contributions to the Western Parkland Councils 
partnership, supported with funding from the Australian and NSW Governments.  Campbelltown 
City Council manages these finances on behalf of the Western Parkland Councils.   

The Western Parkland Councils received the government funding contributions in Q4 of the previous 
financial year as well as a $100k grant to develop the City Deal Evaluation Framework.  As a 
consequence, there were reserve funds of just over $300k at the end of the financial year that 
remain available to offset expenditure in Q1 of 2020/21.   Expenditure has been maintained within 
budget forecast and no changes to the original budget are proposed except for the allocation some 
project funds to specific projects that commenced during this period – Local Jobs for Local People 
research and the Better Bus Project.  

 

Western Parkland Councils Budget Forecast 

 Actuals 
2019/20 

YTD   
2020/21 

(incl commitments) 

Forecast 
End Q1 

2020/21 

Revised 
Forecast 
2020/21 

Opening Reserve Balance $ 165,313 $ 305,008 $ 298,200 $ 305,008 
     
Revenue $ 460,000   $ 520,000 
Council contributions $ 160,000 - - $ 320,000 
Govt grant contribution to WPC $ 200,000 - - $ 200,000 
Govt grant – City Deal Evaluation Framework $ 100,000 - - - 
     
Expenditure $ 320,305 $ 206,716 $ 239,500  $ 622,000 
Employee Costs $ 283,842 $ 67,026 $ 75,750 $ 307,000 
Administration $ 36,463 $ 10,890 $ 37,500 $ 60,000 
Projects:     

unallocated - - $36,250 $ 120,000 
Local Jobs for Local People - $ 9,800 $ 10,000 $ 10,000 
City Deal Evaluation Framework - $ 94,000 $ 80,000 $ 100,000 
Better Bus Project - $ 25,000 - $ 25,000 
     

Closing Reserve Balance $ 305,008 $ 98,292 $ 58,700 $ 203,008 

 

Liverpool City Council administers separate financial arrangements for the Western Sydney Planning 
Partnership and Wollondilly Shire Council oversees financial arrangements for the Western Sydney 
Health Alliance. 
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