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PROJECT CHARTER 

1 Project title 

Review of Street Design Guidelines 

2 Project purpose 

The purpose of the project is to review the Street Design Guidelines to update them and make 

relevant minor modifications so that they remain current. Matters raised during the guidelines’ 

implementation will be addressed also. 

3 Project context 

The WSPP delivered one of the key commitments of the City Deal — to develop uniform local 

government engineering design standards for the region. The Street Design Guidelines for 

Western Sydney (Guidelines) were developed as part of this commitment. Since the adoption of 

the Guidelines in 2020, there has been implementation of them into local government development 

control frameworks, as well as through the Aerotropolis Precinct planning. There have been 

learnings from this process of implementation, and several matters that need to be further 

reviewed and resolved. In addition, the Transport for NSW (TfNSW) guide for roads and streets in 

NSW has been published.  

4 Project objectives 

The project objectives (to be refined with TfNSW) are: 

 Undertake a post implementation review, including collation of feedback from key stakeholders 

on learnings related to implementation of the guidelines. 

 Undertake case study assessments of any development proposals (including Landcom 

proposals) utilising the Guidelines and identify examples where application of the guidelines has 

resulted in improved community impacts.  Other matters that might be applicable in the case 

study assessments include analysis of the applicability of the Guidelines and how any 

application issues have been resolved.  

 Test the potential application of the Guidelines in a number of different contexts (desktop 

primarily – consideration of how they would impact recent subdivision/DAs) with local council 

development assessment/engineering stakeholders and identify learnings to be included in the 

review.  

 Consider any operational issues arising from the incorporation of green infrastructure proposed 

in the Guidelines into local and regional streets. 

 Establish a process for expert input and for working with stakeholders (including TfNSW 

movement and place and standards staff) to resolve technical matters identified in the review 

(within the budget parameters). 

 Undertake analysis of the implementation of the Guidelines and identify key barriers to 

implementation that have been experienced that will need to be addressed to have impact at 

the regional scale. 

 Commission amendments to the Street Design Guidelines based on the outcomes of the 

review. 

 Obtain formal feedback on the updated (draft) Street Design Guidelines from local councils and 

TfNSW and other relevant WSPP partners prior to consideration and adoption by the WSPP 

PCG. 



 
 

 Prepare a report recommending an implementation pathway for local councils, DPE and TfNSW 

for application at a regional scale.  

5 Benefits targeted 

Project benefits sought from the work to be undertaken will be: 

 An understanding of how the Guidelines have been implemented, implementation learnings, the 

benefit of using them and how they have resulted in improved community impacts. 

 An understanding of any barriers to the adoption of the Guidelines at a regional level. 

 Identification of the changes that need to be made to the Guidelines, so they remain current. 

 Updated Guidelines that take into account the lessons learned from implementation and include 

the changes needed to ensure they remain current. 
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